Slice — one of everything in three minutes

LOB, Over — Field Manual v0

Rules seat only. Draft of October 14, 2026, for validation by Phumpat and Dr. Rybkowski. Values marked [to validate] are game hypotheses; everything else is from the LOB-Game catalog or the Disruption Event Library workbook.

Site / Plan / Rules

Rules seat only

How to use this manual

You are the spec-keeper. You cannot see the site and you cannot touch the plan. Site tells you what it sees; you find the page that matches; you read Plan the effects, the costs and the checks; you issue permits and sign inspections; you keep the zone ledger. The clock runs while you talk: at full speed a day passes every 5 seconds, during an event every 20 seconds.

Three habits:

1. **Make Site describe, not diagnose.** Ask for what it sees: water, wall, machine plate, sky, ticket, who is standing around. The indicator table turns descriptions into a page.

2. **Read procedures aloud, one line at a time.** The procedures at the back name the seat for each line. A procedure read aloud is faster than a discussion.

3. **Check the digits before you read a code.** Add the four digits of any code; the last digit of the sum must equal the digit after the dash (4821-5: 4+8+2+1 = 15). If it does not, the card is a misprint; say so.

The one rule

Days lost to an event = rate drop × duration. The crew behind idles for whatever exceeds its buffer.

- Rate drop is the fraction of the normal rate the crew loses (a crew at 60% of normal has a 40% drop; a full stop is 100%).
- Buffer is the vertical gap in days between the two crews' lines at today's station. Plan reads it off the LOB; Site can estimate it as the distance between the crews divided by the trailing crew's feet per day.
- If days lost ≤ buffer, nobody idles. If days lost > buffer, the trailing crew idles for the difference unless Plan holds it (same idle, but ordered and without the argument) or demobilizes it.

Worked example (checked in simulation): late pipe (P2) at 50% for 3 days costs 1.5 days. With a 1 day buffer, backfill idles half a day. With 1.5 days of buffer it idles nothing.

Drop	1 day	2 days	3 days
30%	0.3	0.6	0.9
40%	0.4	0.8	1.2
50%	0.5	1.0	1.5
60%	0.6	1.2	1.8
80%	0.8	1.6	2.4
100% (stop)	1.0	2.0	3.0

Job sign (ask Site to read it): city TX, 12 in PVC DR18 water main, 30 contract days, 3000 ft in 2 zones of 1500 ft.

City page: Texas

Signature. Soft saturated clay over a shallow water table. No rock at all.

Hazard	Rating	What it means on this job
Soil cohesion	V.High	Dangerously weak ground when wet; vertical cuts slump at the toe. Treat seeping stretches as OSHA Type C.
Bedrock depth	Low	Rock is too deep to reach. E2 cannot happen here.
Groundwater table	High	Expect seepage in low stretches; dewatering matters.
Precipitation intensity	V.High	Heavy rain is a matter of when. Open trench floods.
Temperature extremes	Med	Not a driver on this job.
Traffic congestion	Med	Lead days: catalog + 0. Remobilizing a crew: 1 day(s).

Situations that can occur here: E1, P1, P2, P3, B1, A1, A2. Not E2.

Protection here: sloping the trench is allowed. A trench box works at full benefit (no running sand). Shoring works.

Open-trench limit: the city allows 2 zone(s) open to excavation at a time (open = permit posted and not yet backfilled and signed) [to validate; comparable rules elsewhere: 300 ft at the end of each day in Sacramento County, 200 ft at any time in Framingham].

Locates: Texas811 ticket, 48 hours before digging; 14-day ticket life; 18 in tolerance zone each side of a marked line (hand-dig inside it).

Permits in this stage: held by Rules; the city allows 2 zone(s) open at a time.

What am I looking at?

Ask Site for the words in the left column. Then turn to the page.

Site says	With the city page saying	Treat as	Page
Water seeping from the lower wall; a puddle along the toe; clay soft to the thumb; small slabs let go	Groundwater High or V.High	Type C ground; collapse likely here; protection bought ahead applies to this stretch	P1 (before it happens)
The wall has slumped into the trench; pipe crew out of the trench; standing water	any	Trench collapse	P1
Machine stopped, operator out of the cab, an orange flag or paint line, someone on a phone	any	Buried utility strike or locate	E1
Bucket bouncing, sparks or dust, the excavator backing off the same spot	Bedrock depth High or V.High	Hard rock refusal	E2
Pipe crew standing at an empty rack; a truck not at the gate; the foreman looking at a ticket	any	Late delivery	P2
Pipe on the ground beside the truck, boom down, slings on the ground	any	Dropped pipe. Ask Site to inspect the joint: cracked is damage; whole is a safety hold only	P3
A tester kneeling on the backfill with a gauge; backfill crew waiting	any	Compaction test (result arrives in Plan's inbox)	B1
A dip or a crack line in a backfilled stretch; water standing on finished grade	Groundwater High or V.High	Settlement	A1
Towers to the south; Plan's inbox says 70%	Precipitation High or V.High	Rain within a day; count the open trench now	A2
Pipe stencil does not match the purchase order (Site reads the stencil, Plan reads the order)	any	Wrong delivery (deviation F4)	P2, option B
A box or a lent machine standing at a stake Plan did not name	any	Wrong station (deviation F3); Plan radios the right stake	Procedure P-4
A held crew still working; a stopped excavator still digging	any	Order not received (deviation F1); Plan radios again	Procedure P-1, line 6
Two foremen facing each other, crews standing	any	Conflict: the trailing crew has caught its leader	Procedure P-6

P1 — Trench collapse / cave-in

Hits	Pipe laying, full stop
Cause	Sidewall failure from inadequate shoring or sloping; wet, weak ground
Duration	3, 2 or 1 days to clear with a Small, Standard or Large excavator. The excavator that clears it stops digging for the same days
Hidden consequence	Clearing it with your own machine moves the delay to excavation; the cost is not money, it is that crew falling behind

Option	What it does	Check (who)
A. Clear with your own excavator	Pipe at 0% until cleared, then 100%. Excavation stops for the clearing days (3/2/1 by size); the machine drives to the collapse the same day, but the order itself lands at the next shift unless Site is standing with the excavation crew	The plate on the excavator on site (Site). Excavation's lead over pipe in days (Plan): if the lead is less than the clearing days, excavation will not be the only crew waiting
B. Emergency shoring	Work resumes in 1 day. $18,000 plus $150 a day for the rest of the job	Budget (Plan)
C. Hire an outside excavator	Clears in 3/2/1 days by size after the catalog lead days + this city's delay; price + $25,000 mobilization	Lead days (Rules); budget (Plan)

Before it happens. Where Site reports seepage and a soft toe (indicator table, first row), protection bought ahead changes the collapse, not the chance of it in this game: a trench box ($14,000 + $90 a day) halves the clearing time; shoring ($32,000 + $180 a day) cuts it to 0.4; sloping ($6,000) to 0.7 and is refused in New York, Los Angeles and Bangkok. The box must cover the stretch Site named; Site confirms where it stands.

The front-page rule for backfill: with a Standard excavator, 2 days lost. Ask Plan: what is backfill's buffer behind pipe today? Ask Site: is the backfill crew still moving?

A2 — Extreme weather

Hits	All crews
Cause	Heavy rain, high wind, extreme heat or freezing make work unsafe or flood the trench
Rate	50% drop for all three
Duration	2 days
Hidden consequence	Like A1 with a bigger slowdown. New rule [to validate]: every 500 ft of trench open on the rain day adds 1 day of pumping and re-bedding before pipe laying resumes in that stretch

Option	What it does	Check (who)
A. Work with the dropped rate	All three at 50% for 2 days	Spare days (Plan)
B. Hire more equipment	Speeds whichever crews get it; price + mobilization	Budget (Plan)
C. Borrow equipment	The workbook names no source	Which crew has room? (Plan)
D. Rent a drainage pump now	Excavation and backfill back to 100% during the rain; pipe laying stays at 50%; the rework after the rain is halved. $4,000 plus $60 a day [to validate]	Count the open-trench tokens (Rules); is the sky to the south dark (Site); forecast percentage in the inbox (Plan)

The forecast arrives a day ahead in Plan's inbox. The rework after the rain scales with how much trench is open when it starts, which is the pull lesson in one event. Ask Rules (yourself): how many tokens are on the table?

Permits and hold points

Permits. A zone opens to excavation when Plan enters the zone's permit code and the zone board posts the permit number. The city allows 2 zone(s) open at a time. Excavation that reaches an unpermitted boundary waits there and bills; excavation that crosses one is pushing ahead (deviation F2) and draws a city fine of $10,000 [to validate].

In this stage the permits are held by Rules; the city allows 2 zone(s) open at a time. A permit card returns to the deck when its zone is backfilled and signed.

Hold points. Backfill may not close a zone until you have signed its inspection card and Plan has entered the card's number. Before you sign, run the checklist with Site:

- [ ] Tracer wire placed
- [ ] Bedding placed and graded
- [ ] Compaction test passed (result in Plan's inbox)

The compaction result arrives in Plan's inbox the evening backfill reaches the zone end. A failed result is situation B1.

Codes on the cards in this stage (check the digits before you read one aloud):

Zone	Permit number	Code
1	TX-0311	5174-7
2	TX-0312	2936-0

Zone	Inspection card number
1	8403-5
2	6251-4

Lookup tables

Machines (LOB-Game catalog). Idle machines bill. Mobilization $25,000 per order; a released machine refunds half its price.

Machine	ft/day	$/day	Price	Lead days
Excavator Small	165	$900	$18,000	3 + city
Excavator Standard	220	$1,200	$30,000	5 + city
Excavator Large	330	$1,800	$55,000	7 + city
Crane Standard	180	$1,800	$45,000	7 + city
Crane Heavy	270	$2,800	$80,000	10 + city
Backfill Small	180	$1,400	$20,000	3 + city
Backfill Standard	250	$1,800	$30,000	5 + city
Backfill Large	375	$2,600	$50,000	7 + city

City lead delay: Texas, Florida 0; Las Vegas 1; Los Angeles, New York, Bangkok 2 [to validate]. Remobilization delay: 1, 1, 2, 3 days in the same order.

Protection.

Kind	Price	Per day	Effect on a collapse	Notes
Slope the trench	$6,000	—	clearing time × 0.7	Refused in New York, Los Angeles, Bangkok
Trench box	$14,000	$90	× 0.5	Benefit halved in running sand (Florida)
Trench shoring	$32,000	$180	× 0.4	
Emergency shoring	$18,000	$150	resume in 1 day	After the collapse only
Drainage pump	$4,000	$60	rain rework × 0.5	[to validate]

Holding versus demobilizing a crew.

	Hold	Demobilize
Billing	Continues: machine $/day × 1.3 overhead	Stops from the next day
Return	At once on resume (next shift unless Site is there)	Fee $5,000 + 1 day(s) [to validate]
Crew mood	Worsens each day held; visible in the field, never in the report	—
Two-day gap, Standard backfill crew	$4,680 billed ($1,800 × 1.3 × 2)	$5,000 fee, and the crew is back 1 day(s) after the call

Money. Daily overhead is 30% of crew billing. Budget and deadline are on the job sign and the PM's letter. The job is lost when funds go below zero or the deadline passes.

Procedures

Read aloud, one line at a time, the seat named first. Do not skip a line because it seems obvious; the lines are the handshake.

P-1 Stop work

1. **Site:** raise the red flag at the station and say the zone. ("Stop work, zone one.")
2. **Site:** report what you see in words from the indicator table. Do not name the situation.
3. **Rules:** name the page and read Plan the rate, duration, options and checks.
4. **Plan:** read the buffer off the LOB and the budget; say which option and which holds; commit.
5. **Site:** ride to each crew the orders touch; confirm each order as carried out, or report it as not carried out.
6. **Plan:** if an order was not carried out, radio it again; Site confirms again.
7. **Rules:** write the days lost in the ledger. Say "clear to resume" only when Site has confirmed the section is cleared; Plan resumes.

P-2 Zone handshake (permit)

1. **Plan:** say which zone excavation will enter next and when.
2. **Rules:** count open zones against the city limit; if there is room, take the zone's permit card, check its digits, read the code.
3. **Plan:** enter the code; read back the permit number the board posted.
4. **Site:** at the next stop, read the number off the zone board. If it differs, say so.
5. **Rules:** write the permit day in the ledger and place one open-trench token per 500 ft as excavation advances.

P-3 Hold point (inspection)

1. **Site:** report that backfill is at the zone end and read the checklist items you can see (tracer wire, bedding).
2. **Plan:** read the compaction result from the inbox.
3. **Rules:** if all three items pass, sign the inspection card and read its number.
4. **Plan:** enter the number.
5. **Site:** confirm backfill moved on. Rules: write the inspection day, remove that zone's tokens, return its permit card.

Procedures (continued)

P-4 Lend a machine

1. **Plan:** say which machine, to which crew, for how many days, and where it must go (station).
2. **Rules:** read the lender's line going flat for the lend days; the machine moves the same day, but the order lands at the next shift unless Site is with the lending crew.
3. **Plan:** commit.
4. **Site:** ride to the receiving station; confirm the machine arrived at the right stake (a wrong stake is F3), or report not carried out.

P-5 Resume or demobilize

1. **Plan:** for each held crew, say resume or demobilize.
2. **Rules:** for demobilize, read the fee and the return delay; for resume, remind that the order lands next shift unless Site is at the station.
3. **Plan:** commit.
4. **Site:** confirm the crew moved, or that it packed up.

P-6 Conflict (the argument)

1. **Site:** ride to the two foremen; listen; report what each one says.
2. **Rules:** read the front-page rule with today's numbers: the trailing crew's feet per day against the leader's.
3. **Plan:** hold the trailing crew for a number of days, or demobilize it; commit.
4. **Site:** confirm the crew stood down.
5. **Rules:** write the idle days in the ledger. Do not say whose fault it was; the lines will.